

Crime and Criminal Tracking Network & Systems(CCTNS)

Crime and Criminal Tracking Network & Systems (CCTNS) is a plan scheme conceived in the light of experience of a non-plan scheme namely - Common Integrated Police Application (CIPA). CCTNS is a Mission Mode Project under the National e-Governance Pan of Govt. of India. CCTNS aims at creating a comprehensive and integrated system for enhancing the efficiency and effectiveness of policing through adopting of principle of e-Governance and creation of a nationwide networking infrastructure for evolution of IT-enabled-state-of-the-art tracking system around 'Investigation of crime and detection of criminals'. An allocation of Rs. 2000 crores has been made for CCTNS Project. Cabinet Committee on Economic Affairs (CCEA) has approved the project on 19.06.2009. Expression of Interest (EOS) has been invited from the Software developers by 17.08.2009. We are in the process of finalizing an MoU between NCRB on behalf of Government of India and the Software Developing Agency.

Objectives of 'CCTNS'

The objectives of the Scheme can broadly be listed as follows:

1. Make the Police functioning citizen friendly and more transparent by automating the functioning of Police Stations.
2. Improve delivery of citizen-centric services through effective usage of ICT.
3. Provide the Investigating Officers of the Civil Police with tools, technology and information to facilitate investigation of crime and detection of criminals.
4. Improve Police functioning in various other areas such as Law and Order, Traffic Management etc.
5. Facilitate Interaction and sharing of Information among Police Stations, Districts, State/UT headquarters and other Police Agencies.
6. Assist senior Police Officers in better management of Police Force
7. Keep track of the progress of Cases, including in Courts
8. Reduce manual and redundant Records keeping

Under the CCTNS Project, approx. 14,000 Police Stations throughout the country has been proposed to be automated beside 6000 higher offices in police hierarchy e.g. Circles, Sub-Divisions, Districts, Range, Zones, Police Headquarters, SCRBx including scientific and technical organizations having databases required for providing assistance and information for investigation and other purposes e.g. Finger Print Bureaux, Forensic Labs etc. by 2012.

Progress of CCTNS in Punjab

S.No.	Date	Brief of important activity undertaken by Punjab police
1.	16-07-2008	ADGP C&T nominated as Nodal Officer for CCTNS by DGP Punjab and same conveyed to MHA on 18-07-08.
2.	22-12-2008	Proposal for implementation of CCTNS in 15 % of districts and remaining CIPA uncovered police stations of Punjab sent to MHA and NCRB in prescribed formats.
3.	24-03-2009	PPHCL nominated as State Designated Agency (SDA) for Punjab for exchange, utilization and accountability of funds allotted under CCTNS project. A separate bank account was opened in favour of SDA/ PPHCL for the aforesaid purposes. The details of the same were conveyed to MHA on 22-5-09 as per their requirement.
4.	20-05-2009	Government structure of required committees and teams was constituted as per GoI guidelines. The State Apex Committee(SAC) consists of Chief Secretary Punjab as chairperson with other members like Principal Secretary Punjab, Director Information & Technology Punjab, ADGP Crime Punjab, Senior Technical Director(NICR) Punjab, Asst. IGP/SP Computer Punjab, The State Empower Committee(SEC) under the chairmanship of DGP with the members like ADGP Crime, Principal Secretary Finance, NCRB representative, Home Secretary Representative, Director Information and Technology Punjab, ADGP C&T, MD PPHCL and Controller F&A, CPO Punjab. The State Mission Team(SMT) constituted under the leadership of ADGP Crime with other members like ADGP C&T, MD PPHCL, and SIO Punjab. The District Mission Teams(DMT) was constituted under the chairmanship of SSP of concerned district with other members like SP/H of concerned district, DIO of concerned district and incharge computer center of the concerned district.
5.	25-09-2009	MoU signed by PSH on behalf of Punjab Government on 25-09-09 and submitted with MHA on 30-09-2009. which was signed by MHA on 20-11-2009.
6.	06-10-2009	In the meeting of SMT it was decided that DoIT, Punjab will prepare draft EoI for selection of SPMC.
7.	15-10-2009	Meeting of State Empower Committee held at Conference Hall, 6 th floor PPHQ in which Expression of interest (EoI), prepared by DoIT, Punjab for selection of SPMC was approved.
8.	04-11-2009	Total funds of Rs. 818.76 lac which could be allotted to the State of Punjab in view of the demand of the State and DPR norms of GoI (for year-1 st i.e. 2009-10).
9.	27-11-2009	Amount of Rs. 2,98,08,000/- as released by MHA sent to PPHCL through DD by Department HA & J, Punjab vide memo No. 1/5/09-4H6/2488 dated 27-11-09 for SPMC & Capacity Building (for strengthening of Institutions infrastructure and personnel training).
10.	16-12-2009	DGP, Punjab included as a member of State Apex Committee as per directions of MHA.
11.	23-12-2009	In the meeting of State Mission Team(SMT) it was decided that funds for SPMC has to be utilized though DoIT , funds for CB (infrastructure) has to be utilized through PPHCL.
12.	12-01-2010	In the meeting of State Mission Team(SMT) <ol style="list-style-type: none"> 1. Amount of Rs 5 Lac approved for DoIT as Seed money to meet the advertisement and other expenses relating to selection of SPMC. 2. Detailed list of requirements at 24-DTS, 02-IT Training lab at PPHQ Chandigarh and 01-IT Training lab at PPA Phillaur were approved. 3. It was also decided that SMT shall attend technical presentation by the bidders for the selection of SPMC scheduled for 15-01-10 at DoIT. 4. Request to be made to DGP Punjab (Chairperson SEC) to Depute Controller F&A, CPO in next meetings of SMT to represent Finance Department.
13.	08-02-2010	In the meeting of SMT final list of computer equipment to be procured through PPHC were approved.
14.	15-02-2010	SPMCs of M/s Wipro joined Punjab Police who were selected by DoIT Punjab.
15.	11-03-2010	In the meeting of SMT <ol style="list-style-type: none"> 1. It was opined that letter of M/s Wipro for considering them in selection process of SPMC, be filed. 2. in addition to CB Infrastructure already proposed to be procured

		for SCRB training at IT Training labs 1 & 2 at PPHQ by PPHCL, 02 No. of Laptop computers one each for two IT Training labs PPHQ and 02 No. of Laptop Computers for IT Training lab PPA Phillaur of latest technology with given specifications also to be procured by PPHCL for training purposes.
16.	13-04-2010	SPMC submitted two draft documents namely Detailed Assessment Report and Capacity Building & change management reports which were circulated to all heads of police through E-Mails for study and feedback thereof.
17.	14-04-2010	Work of Desktop Virtualization in 02 IT Training labs of PPHQ/ SCRB is under progress. The work in 24 DTS and PPA Phillaur IT Labs is also under progress.
18.	16-4-2010	Meeting of State Mission Team held in IT TRG. Lab, Room No.118, PPHQ, in which it is decided that six IT Trg. Labs at Range Hqrs. will be provided with computer hardware infrastructure including site preparation through PPHC out of recently released amount of Rs.52 Lac by MHA. IT Trg. Lab at PPA Phillaur will be augmented by providing 1+20 computers under desktop virtualization and two IT Trg. Further, this Lab and two IT Trg. Lab of SCRB at PPHQ will also be augmented by providing 4 No. 2 ton split type ACs (2 for PPHQ + 2 for PPA)
19.	27.04.10	Meeting of State Mission Team in connection with detailed discussions on functional scope of CCTNS Core Application Software (CAS) (State).
20.	11.05.10	Meeting of SMT held for discussuion on the following points : 1. Security Equipment to be introduced in e-Naka/high security places as suggested to Project Manager & other members of SPMC by Mr. Sarvesh Kaushal, Principal Secretary I.T, Punjab (during meeting held in his office on 5.5.10) for inclusion in CCTNS Project Implementation Report/ Deliverables of SPMC . 2. Signing of agreement (already processed by DoIT, Punjab) between M/S Wipro Infotech and DoIT, Punjab regarding selection of State Project Management Consultants (SPMCs).
21.	24.05.10	The meeting of SMT held and following decisions were taken :- 1. The draft of agreement with SPMC has to be signed by State Mission Team. The State Mission Team have authorized DIG/IT&T wing to sign the contract agreement on behalf of Govt. of Punjab. 2. As regards, decision for study of additional modules, requirement of additional funds projected by SPMC team has been technically approved by DoIT, Punjab and the State Mission Team also agreed. State Mission Team decided that this additional scope of work will also become a part of the agreement. State Mission Team has decided that letter of acceptance for additional scope of work to be carried out by SPMC is to be issued and designated DIG/IT&T to sign this letter. 3. As regard to Data Centre it was decided that Data Center for CCTNS would be established at the Punjab State Network Center at Sector-26 Chandigarh. However, Data recovery site would be established at one of the upcoming Data centers of NIC.
22.	13.07.10	The meeting of SMT held to check presentation, given by SPMCs on 9 deliverables reports, discussed and few suggestions incorporated therein.
23.	22.7.10	The meeting of State Empowered Committee held and following decisions were taken:- 1. Suggestion of SPMCs regarding preparing and floating of EoI for selection of System Integrator was approved by the SEC. 2. Project Implementation and Monitoring Report (PIM) with total costing of Rs. 8420.19 Lacs on CCTNS Project as prepared by SPMCs was approved for onward submission to MHA/NCRB, New Delhi.
24.	29.7.10	Project Implementation and Monitoring Report (PIM) submitted to MHA and NCRB for approval.
25.	07.08.10	I.T. Trg. Labs at PPA Phillaur and PPHQ are provided with 30 nos. of desktop virtualization terminals in each lab have been made operational. Computer hardware @ 10 nos. of desktop virtualization terminals, furniture and other equipment received at 24 District Training Schools. Installations of the same is under progress.

26.	18.08.10	Meeting of SMT held in which it was decided that training for district training personnel will be outsourced from Punjab Infotech (Punjab Govt. Undertaking) through its sub-divisional centers.
27.	19.08.10	Meeting with ADCP/SP Hqrs. (Nodal officer of District Mission Team) of Jull & Border Zone was held in which they were briefed about their role and responsibilities in implementation of CCTNS Project. They were also awarded regarding the initiatives of Capacity Building.
28.	20.08.10	Meeting with SP Hqrs. (Nodal officer of District Mission Team) of BTA & PTL was held in which they were briefed about their role and responsibilities in implementation of CCTNS Project. They were also awarded regarding the initiatives of Capacity Building.
29.	08.09.10	Meeting of State Mission Team held on 08.09.2010 at Punjab Police Headquarters. Important issues relating to implementation of CCTNS Project in Punjab e.g. Capacity Building and Finalization of Expression of Interest (EoI) for selection of System Integrator were discussed.
30.	31.10.2010	Notice Inviting Tender for selection of System Integrator floated in main newspapers on 31.10.2010 (Effective from 01.11.2010), closing date for receiving NIT is 30.11.2010.
31.	16.11.2010	Pre-Bid Conference with Bidders held on 16-11-2010.
32.	19.11.2010	Corrigendum regarding clarifications to the queries of bidders issued on Punjab Police Website on 19-11-2010
33.	30.11.2010	Meeting reg. opening of EoI held. EoI submitted by 13 firms opened.
34.	10.12.2010	EoI documents scrutinized by SPMCs Punjab and discrepancies mailed to the concerned firms individually for removing the same by 20.12.2010 upto 4 PM.
35.	24.12.2010	Meeting of State Empowered Committee held. <ul style="list-style-type: none"> • Payment to SPMCs (M/s Wipro) for studying additional modules approved out of state budget. • Sub-committee constituted for deciding extension & payment modalities to SPMCs beyond contract period.
36.	07.01.2011	Meeting of SI selection Sub-committee held. In view of keeping healthy competition among companies, committee gave further period of 7 days for removing the discrepancies in documents.
37.	12.01.2011	Meeting of State Mission Team held. <ul style="list-style-type: none"> • Progress made by PPHC in regard to procurement & supply of computer hardware infrastructure at 6 Range IT Trg. Labs reviewed. • Progress made by SPMCs in EoI finalization for SI selection reviewed. • SMT decided to continue EoI process till the receipt of approved PIM report from MHA/GoI. • The progress made by SEC Sub-committee in regard to finalization of SPMCs extension/payment reviewed. Sub-committee directed to submit the report expeditiously. • Ex-post-facto approval accorded for shifting of computer hardware from SAS Nagar to RTC/PAP Jalandhar Cantt.
38.	24.01.2011	State Empowered Committee approved the report submitted on 21.01.2011 by 4 members sub-committee in regard to SPMCs extension & payment modalities. <ul style="list-style-type: none"> • Extension given to SPMCs from 01.09.2010 to 30.06.2011. • 2 dedicated full time resources (1 Senior Consultant & 1 Consultant) decided to be paid for the extended period at man-month rates @ total price of Rs. 1,37,250/- PM.
39.	01.03.2011	SMT meeting regarding short-listing of firms for issuance of RFP for selection of SI, it was decided to give a last chance by calling the disqualifying bidders on 08-03-2011 in person for removing the discrepancies.

40.	-	23 District Training School/I.T. Trg. Labs., 01 RTC PAP I.T.Trg. Lab, 01 I.T.Trg Lab at PPA Phillaur and 02 I.T.Trg./SCRB Labs at PPHQ are functional by providing CCTNS hardware infrastructure. Computer hardware has also been provided in 06 Range level I.T. Labs which will be operational shortly.
41.	22.03.2011	SMT meeting held, SPMCs directed to co-ordinate with DIT for thorough review of draft RFP and re-submit to SMT.
42.	-	1839 police officers/official, have been imparted CCTNS related training. Thus, till 31.03.2011, total 14471 punjab police officers/officials have been trained in various I.T. related courses.
43.	04.04.2011	SMT meeting held and draft RFP finalized for further submission to State Empowered Committee with inclusion of a clause regarding extension in timelines in case the scope of work of System Integrator happens to be delayed on any administrative reasons.
44.	08.04.2011	State Empowered Committee meeting held. Draft RFP approved with minor amendments for further issuance to 10 firms short listed through EoI.
45.	11.04.2011	RFP for selection of System Integrator issued to 10 qualified firms. Technical proposals will be opened on 20.05.2011.
46.	29.4.2011	<ul style="list-style-type: none"> ➤ Pre-bid conference with short listed firms for selection of SI was held on 29.04.2011. ➤ Responses to the queries filled by firms were to be released by 06.05.2011. ➤ Due to huge number of queries and technicalities involved there in, more time was required for the solution of the same. ➤ As such, responses to the queries were released on 13.05.2011 to the short listed firms. ➤ Consequently, the scheduled date of SI RFP for receipt/submission and opening of Technical proposal was revised by SMT as under:- <ul style="list-style-type: none"> i) from 20/5/2011 to 31/5/2011 (2.00PM) – Proposal submission ii) from 20/5/2011 to 31/5/2011 (2.30PM) – Proposal opening
47.	09.06.2011	<ul style="list-style-type: none"> ➤ The scheduled date of SI RFP for receipt/submission and opening of Technical proposal was further revised from 31.05.2011 to 09.06.2011. ➤ State Mission Team meeting held and Techno-commercial bids submitted by 05 firms only i.e. NIIT, HCL Technologies, Spanco, Tech Mohindra and CMC Ltd. Technical bids opened and handed over SPMCs Pb. for evaluation.
48.	01.07.2011	<ul style="list-style-type: none"> ➤ 2599 police officer/officials have been imparted training for implementation of CCTNS project.
49.	04.07.2011	<ul style="list-style-type: none"> ➤ SMT meeting held. Decided to give another opportunity upto 07.07.2011 (5.00 PM) to all SI short listed bidders for removing the discrepancies found in all the technical bids, in view of maintaining healthy competition and avoiding unnecessary repetition of selection process.
50.	11.07.2011	SMT meeting held. All the five short listed bidders were declared technically eligible and decided to open the commercial bids of all the five bidders on pre-scheduled dated i.e. 12.07.2011 at 02.30 PM at PPHQ.
51.	12.07.2011	SMT meeting held. Financial/Commercial bids were opened and handed over to the SPMCs of M/s Wipro for furtherance of selection process of SI.
52.	20.07.2011	SMT meeting held. Decided to call another meeting of technical co-opted members with SPMCs to carry out detailed commercial evaluation on 22.07.2011.
53.	22.07.2011	SMT meeting held. Decided to recommend the most preferred bidder based upon calculation of the technical score awarded for seeking approval from State Empowered Committee.

54.	27.07.2011	Meeting of State Empowered Committee held. <ul style="list-style-type: none"> • L-1 vendor for SI selected as per the QCBS calculations. • Extension to SPMCs w.e.f. 01.07.2011 to 31.10.2011 approved for the remaining activities.
55.	13.12.2011	SEC meeting held and recommendation of SMT reg. issuance of fresh tender approved.
56.	21.02.2012	Bid of M/s Tech Mahindra rejected by SEC.
57.	03.04.2012 & 23.04.2012	Meetings of Technical Committee held to discuss and approve the SI- RFP.
58.	22.05.2012	SI-RFP approved by Technical Committee.
59.	11.07.2012	Meeting of Tender Committee held and decided to float RFP/NIT for re-bidding for selection of SI in main news papers/website on 12.07.2012.
60.	23.07.2012	Pre-bid conference by Tender Committee held with representatives of 15 different firms.
61.	03.08.2012	Meeting of Tender-cum-Financial bid evaluation committee held. M/s TCS, NIIT, VyamTech and Rolta submitted bids. All the pre-qualification bids opened.
62.	13.08.2012	Meeting of Tender-cum-Financial bid evaluation committee held. Three firms namely TCS, Rolta and NIIT qualified pre-qualification stage and it was decided that these firms will make technical presentations on 22.08.2012 to Technical Committee.
63.	22.08.2012, 23.08.2012 & 24.08.2012	Meetings of Technical Committee held. Technical presentations were given by the three firms .
64.	04.09.2012	Meeting of Technical Committee held. Committee accepted the technical evaluation report submitted by SPMC and detailed evaluation marks were awarded.
65.	06.09.2012	Meeting of Tender-cum-Financial bid evaluation committee held. Final technical evaluation score announced to three qualified firms. Thereafter, financial proposals of three firms were opened, in presence of bidders.
66.	17.09.2012	Meeting of Technical Committee held to discuss and decide the representation of M/s Rolta dated 11.09.2012.
67.	05.10.2012	Meeting of Technical Committee held. SPMC gave technical clearance on the basis of compliance given by all the bidders and Committee found no merit in the complaint given by M/s Rolta .
68.	17.10.2012	As per the result of the bids, M/s TCS was approved as at Rank I, NIIT at Rank II and Rolta at rank III.
69.	19.10.2012	Meeting of Tender-cum-Financial bid evaluation committee held in connection with negotiation with most preferred bidder i.e. M/s TCS. Representative of M/s TCS assured that he shall revert back the response to specific points/areas of negotiation as soon as possible.
70.	25.10.2012	Meeting of Tender-cum-Financial Bid Evaluation Committee held in connection with negotiations with most preferred bidder i.e. M/s TCS.. Thereupon, M/s TCS Ltd. submitted a letter on 02.11.2012 offering a revised bid of 29.30 Crore.
71.	12.11.2012	A list of pilot sites of two districts (Mansa and SAS Nagar & related Higher Police Offices upto PPHQ) has been supplied to BSNL for providing network connectivity as per GoI/MHA/NCRB guidelines.
72.	19.11.2012	Meeting of State Empowered Committee held to finalize the selection of System Integrator (SI). The Committee decided that the proceedings of Tender-cum-Financial Bid Evaluation Committee should have prior approval of Standing Purchase Committee of IT&T Wing and then be placed before SEC again.
73.	30.11.2012	Meeting of Standing Purchase Committee of IT&T Wing held. The Committee approved the proceedings of meeting of Tender-cum-Financial Bid Evaluation Committee held on 25-10-2012 in which M/s TCS Ltd. agreed to submit revised Commercial Bid of Rs. 29.30 Crore. Committee further approved the revised financial quote of M/s TCS Ltd. amounting to Rs. 29.30 Crore.
74.	03.12.2012	Meeting of State Empowered Committee held to finalize the selection of System Integrator (SI). The Committee approved the Minutes of Meeting dated 30-11-2012 of the Standing Purchase Committee of IT&T, Wing; thereby selecting M/s TCS Ltd. as System Integrator for CCTNS Project in Punjab.

75.	03.12.2012	LoI issued to M/s TCS Ltd.
76.	24.12.2012	Contract agreement signed between Punjab Police and M/s TCS Ltd. (SI/CCTNS Punjab).
77.	15.01.2013	Meeting of conveners DMTs of LDH(C), SAS Nagar & MNS Representative of SI & SPMU to discuss issues reg. SSsP Conn issues of actionable of DMTs
78.	07.02.2013	Meeting with BSNL, DoGR/Pb, SI & SPMU reg. various issues of network connectivity.
79.	14.02.2013	Contract agreement signed between Punjab Police and M/s KPMG Advisory Services (SPMU CCTNS Punjab).
80.	15.03.2013	Meeting of State Technical Infrastructure Committee(STIC) held. 8 items including Desktop System, Computer Table and Chair, Printers, Digital Camera and Network Switch inspected and approved. DGset provisionally approved .
81.	1-04-2013	Meeting of IGP , DIG ,SI & SPMU reg. SDC/DRC, FRS&SRS N/W connectivity, CB etc.
82.	10-04-2013	DIG Meeting with SI and SPMU to discuss various issues CCTNS Project implementation in Punjab
83.	17-04-2013	Meeting of ADGP IT &T, IGP IT &T,DIG IT &T ,DSP/IT SI & SPMU reg. Site survey and Site preparation, Revised Project Plan,Purchase order ,Resources Deployment, Change Management, Data Digitization CIPA II & CIPA III Locations, MPLS connectivity, Domain experts for finalizing FRS/SRS, PMIS and Issue Tracker.
84.	25-04-2013	Meeting of ADGP IT &T, IGP IT &T,DIG IT &T ,DSP/IT SI & SPMU reg. Site survey and Site preparation, Revised Project Plan,Purchase order ,Resources Deployment, Change Management, Data Digitization CIPA II & CIPA III Locations, MPLS connectivity, P2P connectivity, Connectivity Monitoring Software by BSNL,Domain experts for finalizing FRS/SRS, PMIS and Issue Tracker.
85.	6-05-2013	Meeting of IGP IT&T, AIG/IT, DSP/IT, SI & SPMU reg. PBG and Invoice,PMIS,Resources Deployment, Site preparation, CB, Activity wise plan,DC/DR, Data Digitization , CAS customization, Connectivity Citizen Portal, Pending item for STIC.
86.	16-05-2013	Meeting of STIC held. Electronic Pen and HDD 160GB Samples approved.
87.	29-05-2013	Meeting of ADGP IT&T ,IGP IT&T ,AIG/IT,DOGR,BSNL reg. discussion on various important points relating to CCTNS Project implementation in Punjab.
88.	29-05-2013	Meeting under chairmanship of ADGP IT &T attended by senior officers of IT&T wing ,DOGR,BSNL,SI and SPMU reg. discussion on various important points relating to CCTNS Project implementation in Punjab. .
89.	5-06-2013	Meeting under chairmanship of ADGP IT &T attended by senior officers of IT&T wing ,DOGR,BSNL,SI and SPMU reg. discussion on various important points relating to CCTNS Project implementation in Punjab.
90.	19-06-2013	Meeting under chairmanship of ADGP IT &T attended by senior officers of IT&T wing ,SI and SPMU held reg. discussion on various important points relating to CCTNS Project implementation in Punjab.
91.	20-06-2013	Meeting taken by Sh K. Skandan, Additional Secretary, Ministry of Home Affairs, Government of India in office of PSH Punjab, SI and SPMU were directed to complete the site survey, site preparation , hardware inspection immediately.
92.	2-07-2013	Meeting taken by PSH Punjab to review the progress.

93.	10-07-2013	<p>Meeting taken by PSH punjab. The following were the actionable points:</p> <ol style="list-style-type: none"> 1. ADGP/IT&T to talk with all SSsP regarding approval of site survey report, SI to complete site preparation , submit details of sub contractor, Delivery of hardware along with its inspection by District Infrastructure Committees (DICs), submit PoC for data digitization and migration 2. BSNL to complete commissioning of links by 25th July, Connectivity of 99 co-located sites comes under the preview of DoGR
94.	17-07-2013	<p>Meeting under chairmanship of ADGP IT &T attended by senior officers of IT&T wing, DOGR, BSNL, SI and SPMU held reg. discussion on various important points relating to CCTNS Project implementation in Punjab</p>
95.	18-07-2013	<p>Meeting under chairmanship of Home Sectary, Punjab with IGP IT&T,SI, SPMU,DoGR and BSNL to discuss status update of CCTNS Punjab</p>
96.	25-07-2013	<p>Meeting taken by Pr.Secy. Punjab to reviewed the action taken on the points discuss in the previous meeting.</p>

97.	1-08-2013	Meeting under chairmanship of IGP IT&T, T attended by senior officers of IT&T wing, DOGR, BSNL , SI and SPMU held reg. discussion on various important points relating to CCTNS Project implementation in Punjab.
98.	19 to 21-08-2013	Video Conferencing meeting with DCP/SP Head Quarter of all CPs/Districts (except) District PTK, KHN, MNS, SAS Nagar, and FZK held on 19, 20 and 21 August 2013 from PPHQ for reviewing the CCTNS implementation status and to resolve the problems relating to site preparation.
99.	22-08-2013	Meeting under chairmanship of PSH Punjab held with ADGP IT&T, SI, SPMU and senior Police officers to review the present status of CCTNS Implementation in Punjab.
100.	29-08-2013	Meeting of STIC held. Desktop Virtualization Solutions samples for seven training centres approved.
101.	5-09-2013	Meeting under the chairmanship of Home Secretary, Punjab with IGP IT&T, SI, SPMU, DoGR and BSNL held to discuss status update of CCTNS Punjab.
102.	25-09-2013	ADGP/IT&T Meeting with Senior Police Officers, SI, SPMU, BSNL and DoGR, Pb. to review CCTNS implementation and discuss further course of action.
103.	24-10-2013	CCTNS Review Meeting of ADGP/IT&T held at PPHQ with SI and SPMU.
104.	06-11-2013	CCTNS Review Meeting of ADGP/IT&T held at PPHQ with SI and SPMU.
105.	08-11-2013	Review Meeting of Pr.Secy.(Home), Pb. with Nodal Officer, SI, SPMU, BSNL and DoGR held to review & discuss status update of CCTNS Punjab.
106.	11-11-2013 To 13-11-2013	CCTNS Review Meeting of ADGP/IT&T held at PPHQ with SI and SPMU.
107.	10-12-2013	CCTNS Review Meeting of ADGP/IT&T held at PPHQ with SI and SPMU.
108.	16-12-2013 To 23-12-2013	Meeting of Sr. Police Officers of IT & T wing, SI, SPMU and BSNL,Pb. with Police Station level Liaison Officers (L.Os) of all Police Commissionerats & Districts of Pb & GRP Pb. for briefing to L.Os in regard to their roles and responsibilities under CCTNS Project at PS level.

98.	19 to 21-08-2013	Video Conferencing meeting with DCP/SP Head Quarter of all CPs/Districts (except) District PTK, KHN, MNS, SAS Nagar, and FZK held on 19, 20 and 21 August 2013 from PPHQ for reviewing the CCTNS implementation status and to resolve the problems relating to site preparation.
99.	22-08-2013	Meeting under chairmanship of PSH Punjab held with ADGP IT&T, SI, SPMU and senior Police officers to review the present status of CCTNS Implementation in Punjab.
100.	29-08-2013	Meeting of STIC held. Desktop Virtualization Solutions samples for seven training centres approved.
101.	5-09-2013	Meeting under the chairmanship of Home Secretary, Punjab with IGP IT&T, SI, SPMU, DoGR and BSNL held to discuss status update of CCTNS Punjab.
102.	25-09-2013	ADGP/IT&T Meeting with Senior Police Officers, SI, SPMU, BSNL and DoGR, Pb. to review CCTNS implementation and discuss further course of action.
103.	24-10-2013	Review Meeting of ADGP/IT&T with SI and SPMU.
104.	06-11-2013	Review Meetings of ADGP/IT&T with SI and SPMU.
105.	08-11-2013	Review Meeting of PSH with Nodal Officers, SI, SPMU, BSNL and DoGR.
106.	11-11-2013 To 13-11-2013	Review Meetings of ADGP/IT&T with SI and SPMU.
107.	10-12-2013	Review Meeting.
108.	16-12-2013 To 23-12-2013	Meeting at PPHQ with Police Station Liaison Officers (ASIs) for briefing in regard to their role and responsibilities under CCTNS.
109.	08-01-2014	Review Meeting taken by ADGP IT& T -cum-Nodal officer CCTNS Pb. with Senior Police officers of IT & T , SI and SPMU . SI was directed to accelerate the implementation of the project activities.
110.	10-01-2014	Meeting taken by AIG/IT with all Range/DTS IT training lab Incharges. SI and SPMU also interacted with the trainers regarding their problems/issues concerning CCTNS related trainings . Another Meeting taken by ADGP IT& T -cum-Nodal officer CCTNS Pb. with Senior Police officers of IT & T , SI and SPMU . It was decided to depute IT & T officials as System Administrators by allocating averaging 8 to 9 sites in Pb.
111.	13-01-2014	Dr. N.S. Kalsi, IAS, J.S. (Police-11) taken CCTNS-Pb. review meeting in UT Secretariat, Chandigarh.
112.	16-01-2014	AIG/IT taken a meeting with IT & T officials who are planned to be posted as System Administrators in HOs/PSs of Punjab. SPMU made officials aware about their roles and responsibilities and System Administrators.
113.	27-01-2014	Review Meeting taken by ADGP IT& T -cum-Nodal officer CCTNS Pb. with Senior Police officers of IT & T , SI and SPMU . SI was directed to accelerate the implementation of the project activities.
114.	27-01-2014	Standing order issued regarding roles and responsibilities of Constable Operators posted as System Administrators in Pb.
115.	29-01-2014	Meeting of STIC held in regard to inspection of Indira Marshal DG set as per change request of brand from Allamgir DG set by SI.

116.	26-02-2014	Meeting of State Apex Committee for CCTNS Pb. held under the Chairmanship of W/CS, Pb. Main agenda points were the review of the CCTNS Project, change in payment terms of System Integrator and approval of change in brand of DG Set as requested by System Integrator.
117.	12-03-2014	A Workshop conducted by IT &T wing for delivering/showing presentation to IOs of Police Stations of Distt. SAS Nagar on "CCTNS/CAS-Investigation(Knowledge) Support System. Also attended by SI, SPMU, AIG/IT, DSP/IT & others.
118.	21-03-2014	A Workshop on CCTNS/CAS-HR Management(ACR & CRC) at PPHQ. presentation by SI & SPMU given to all PAs, Stenos, Supdt/Estt., CRCs,of various wings/Branches at PPHQ & Head Clerk of SAS Nagar.
119.	24-03-2014	A Workshop/Presentation by SI/SPMU on CCTNS/CAS-HR Management (Duty Allocation, Leave, Grievance Redressal) given to Supdt./Estt., Head Clerk & OASI of Distt. SAS Nagar, CRCs etc.
120.	02-04-2014	A Workshop/Presentation by SI/SPMU to CCTNS Language Committee on Punjabi Version of " Citizen portal" , Besides, Domain Expert of SI and IOs & MHCs of PS Div. 1, Div. 8 and Sadar Kharar also attended.
121.	09-04-2014	A Workshop/Presentation by SI/SPMU on CIPA/CCIS data Migration Strategy and Methodology Proof of Concept (PoC) given to IOs , MHCs & CIPA entry operators of PS Div. 1 , Div. 8 , Sadar Kharar and SAs of Distt. SAS Nagar at PPHQ

122.	16-04-2014	A meeting was called by W/PSH on e-governance recommendations. AIG/IT along with SI & SPMU-CCTNS/Pb. attended the same.
123.	08-05-2014	A meeting taken by W/PSH in his office regarding funds utilization under NeGP Projects. AIG/IT along with SPMU/CCTNS-Pb. attended the same.
124.	21-05-2014	A meeting regarding connectivity issues held in ADGP/IT&T office. Officers/officials of DoGR , BSNL, SI & SPMU-CCTNS-Pb. were present in the meeting.
125.	27-05-2014	A CCTNS review meeting taken by DG,NCRB in UT guest house, Chandigarh. ADGP/IT&T , AIG/IT, SI & SPMU attended the same.
126.	29-05-2014	A presentation on "Stores Management" was given by SI/SPMU. Representatives of the concerned offices were called.
127.	29-05-2014	A CCTNS review meeting taken by DG,NCRB in UT guest house, Chandigarh.
128.	04-06-2014	A Video Conference of SI & SPMU,CCTNS-Pb. taken by Sh. Prashun Gupta,NCRB Officer & CCTNS team at NCRB regarding CAS issues.
129.	05-06-2014 & 06-06-2014	Workshop/Presentation on FRS/SRS On 'HR Management Module' of CCTNS-CAS ACR & Duty Allocation held. PA's/Stenos from Intelligence Wing, Special Branch/CPO, Reader/CI,TPT, Superintendents & SA's attended the same.
130.	09-06-2014 to 18-06-2014	Range wise CCTNS review meetings held with PS level Nodal officers, System Administrators, SI & SPMU/CCTNS-Pb. and micro level issues discussed.
131.	23-06-2014 To 25-06-2014	Three day training program on CCTNS CAS conducted by NCRB trainers to all District & Range level trainers of PPHQ, Chandigarh.
132.	24-06-2014 & 25-06-2014	Workshop on "Traffic Management" Module of CCTNS CAS held in the office of AIG/IT. DSP Iqbal Singh of IG/Traffic office, Inspector Sham Sundar I/C Traffic, SAS Nagar, SPMU & SI attended the same.