

Brief Note on implementation of CCTNS project in Punjab

Brief introduction of the project :The Crime and Criminal Tracking Network and System (CCTNS) programme is conceived as a Mission Mode Project (MMP) fully sponsored by the Government of India under the National e-Governance Programme (NeGP). Ministry of Home Affairs and National Crime Records Bureau (NCRB) are implementing the project across the country with the help and support of State Governments and Union Territories. The CCTNS project spreads across all States and Union Territories and covers all Police Stations (14,000 approximately) and all Higher Police Offices (6,000 approximately) in the country. NCRB is the central nodal agency for managing CCTNS at Central Level.

The broad objectives of the CCTNS project are: streamlining investigation and prosecution processes, strengthening of intelligence gathering machinery, improved public delivery system and citizen-friendly interface, nationwide sharing of information across on crime and criminals and improving efficiency and effectiveness of police functioning. It is mentionable that CCTNS have further connectivity with other States and UTs as well as with MHA/NCRB.

Following major achievements have been made in regard to implementation of CCTNS project in Punjab:-

- Computer hardware has been provided in all the police stations of Punjab.
- Requisite CCTNS software training have been imparted to all the district police officials.
- All police stations in Punjab have been connected with the State Data Centre.
- Online registration of FIR and General Diary entries have been started through CCTNS.
- Similarly, 10 years FIRs records of police stations have been digitized and migrated to central server.
- 27 modules of Core Application Software (State Extension) have been completed.
- 9 Citizen Services have been integrated with 'Saanjh' through CCTNS.

Status of CCTNS Project in Punjab as on 18.04.2018

Sites Distribution under CCTNS Punjab Project as per System Integrator Contract & MHA letter dated 9th Dec, 2015 regarding inclusion of new PSs and hardware for CIPA sites.

Total Sites Under CCTNS Punjab Project	Total Sites Under CIPA I	Total Sites Under CIPA II & CIPA III	Total Sites Non-CIPA	Higher Offices	PCR _s	FSL & FPB	DTCs/RTC's
560	31	114	256	124	26	3	7
Activity Name	Target (Sites)	Completed	Pending	Remarks/ Reasons			
Site Survey	446	412	34	<ul style="list-style-type: none"> 33 PS – Under Process by Punjab Police (PPHC). CP Asr De-link (Go-live) 			
Site Preparation	446	412	34	<ul style="list-style-type: none"> 33 PS – Under Process by Punjab Police (PPHC). CP Asr De-link (Go-live) 			
Hardware Delivery	560	560	-	<ul style="list-style-type: none"> Only DG Sets for 49 (16+33) New PS is under process 			
Hardware Installation.	560	560	0	<ul style="list-style-type: none"> 33 PS – Under Process by Punjab Police (PPHC). DG Sets installation 49 (16+33) New PS is under process. CP Asr De-link (Go-live) 			

Connectivity Sites Distribution under CCTNS Project as per BSNL Contract & DoGR Scope of Work

Total Sites Under CCTNS Punjab Project	Total Sites Under BSNL Scope	Total Sites Under DoGR Scope	Dongles issued by Dept.	
574	447	55	72	
Activity Name	Target (Sites)	Completed	Pending	Remarks/ Reasons
Total Connectivity (BSNL)	447	447	0	All sites completed
Connectivity (DoGR)	55	55	0	All sites completed
Dongle's	72	72	0	All sites completed

	Initial Scope	Revised Scope				Records Certified	Remarks	
		Target	Completed	Pending				
Data Digitization	60,92,686 records (including 3,49,795 FIRs)	624114 FIR's + 2258 already digitized FIR's = 626372		624114	0	624114	The total target for Data Digitization in Punjab was divided into two Lots (Lot-1& Lot-2), as per the decision taken in a project review meeting, held in the month of April, 2016. Lot-1 Target achieved.	
	+ 57202 records (Register No. 13 & 3.1)	Lot-1	57202 Records (Reg. No. 13 & 3.1)	Reg. No. 13 (Minute Book) Target = 42343	42652	Nil	42652	There is increase of 309 records in the Initial target (42343) to get the Revised target of 42652 .
				Reg. No. 3.1 (Standing Orders) Target = 14859	153	42805	14706	153
	= 6149888	Lot-2	17,16,246	Nil	Nil	Nil	Nil	Lot-2 comprises of various police station register's records. SEC has decided to Delink the Lot-2 from the Go-Live of CCTNS project.
Data Migration	686181	624114	624114	0			Data Migration of FIR is completed.	
	21,86,912 (Legacy records)	2077212	12,48,000	8,29,212			Regarding Migration of CCIS data 829212 records (i.e 2077212 - 1248000) ,it is required that the outdated CCIS utility which works with CAS v 3.0 only and takes very high time to migrate the minimal records into CAS v 3.0 application , is to be updated and made compatible with latest CAS v4.5 by the NCRB .	
Capacity Building	66,433 number of Police Personnel in various CCTNS courses (Trained by SI/TCS)	29546	29546	0			As per RFP, the total target for Capacity Building activity was of 66433. The targets for the activity were revised by SEC meeting held on 14 th Oct 2016. SEC revised the target for the activity to 38000. The target date for completing the activity is 11th November 2016, post which the target of the activity will be deemed completed. Post training of 8454 Police Personnel was de-linking from Go-live.	
	Punjab Police Trainers	8454	1829	6625			As decided in the SEC Meeting held on 14 th Oct 2016, post 11 th Nov 2016 training of 8454 Police Personnel under the CCTNS project will be given by Punjab Police itself.	
CAS Operationalization			Target	Completed	Pending	Remarks		
No of PSs where CAS 4.5 is installed			400	400	0			
No Of PSs where GDs has started in CCTNS						400 (10641091 GDs) as on 18-04-2018		
No of PSs where FIR has started in CCTNS						400 (151490 FIRs) as on 18-04-2018		