

## **Brief Note on implementation of CCTNS project in Punjab**

**Brief introduction of the project** :The Crime and Criminal Tracking Network and System (CCTNS) programme is conceived as a Mission Mode Project (MMP) fully sponsored by the Government of India under the National e-Governance Programme (NeGP). Ministry of Home Affairs and National Crime Records Bureau (NCRB) are implementing the project across the country with the help and support of State Governments and Union Territories. The CCTNS project spreads across all States and Union Territories and covers all Police Stations (14,000 approximately) and all Higher Police Offices (6,000 approximately) in the country. NCRB is the central nodal agency for managing CCTNS at Central Level.

The broad objectives of the CCTNS project are: streamlining investigation and prosecution processes, strengthening of intelligence gathering machinery, improved public delivery system and citizen-friendly interface, nationwide sharing of information across on crime and criminals and improving efficiency and effectiveness of police functioning. It is mentionable that CCTNS have further connectivity with other States and UTs as well as with MHA/NCRB.

Following major achievements have been made in regard to implementation of CCTNS project in Punjab:-

- Computer hardware has been provided in all the police stations of Punjab.
- Requisite CCTNS software training have been imparted to all the district police officials.
- All police stations in Punjab have been connected with the State Data Centre.
- Online registration of FIR and General Diary entries have been started through CCTNS.
- Similarly, 10 years FIRs records of police stations have been digitized and migrated to central server.
- 27 modules of Core Application Software (State Extension) have been completed.
- 9 Citizen Services have been integrated with 'Saanjh' through CCTNS.

**Current Status of CCTNS implementation in Punjab (As on 31-03-2020)**

S.No.	Activity	Target	Status
1.	Hardware delivery & Installation	610 sites (422 PSs + 188 HOs)	Hardware delivered in 610 sites
2.	Connectivity	610 sites	<ul style="list-style-type: none"> <li>• All 422 Police Stations (VPNoBB=371, PAWAN=13, Dongle=38),</li> <li>• 187 Higher Offices (VPNoBB=77, PAWAN=42, Dongle=68) and</li> <li>• 01 SDC (50 Mbps MPLS connectivity)</li> </ul>
3.	Data Digitization	624114 FIRs	No. of digitized FIR from (2005 to 2015): 624114 FIRs
4.	Data Migration	20.77 lac records	12.48 Lac (Talash, Counterfeit Currency, Motor Vehicle Co-ordination System)
5.	Capacity Building (Training)	38000 Police Persons	45547 Police officials trained in Core Application Software of CCTNS.
6.	CAS Installation and operational	422 PSs	CAS version 4.5 installed in 422 PSs & working
7.	CAS State (Extension)	36 Modules	28 Modules developed & remaining are being developed.
8.	Citizen Portal	9 Services	9 mandatory services are being provided through Citizen portal of 'Saanjh'. Besides, 26 more services are being provided to citizen by Saanjh Citizen portal .
9.	COGNOS		<p>NCRB has procured Business Intelligence (BI) tool 'COGNOS' for States/UTs for doing analytics on CCTNS data and generating various kinds of reports.</p> <p>The hardware required for the above said BI tool is to be procured by States. This office is in the process of purchase of hardware for COGNOS BI tool through GeM.</p>
10.	CMAPS		<p>This is a web based application and will be used for crime incidence mapping, visualizing, query, reporting, incidence analysis- hotspots, crime / criminal/victim profile, NEWS based crime analysis etc.</p> <p>In this regard, Computer hardware (One Primary and two Secondary Servers) have been provided to Punjab by NCRB. The ADRIN is yet in the process of deploying and testing the software at NCRB.</p>

S.No.	Activity	Target	Status
			For installation of Hardware at SDC Punjab, DoGR Punjab has informed that they are unable to get the Rack Server installed due to space constraints. So, possibility for its installation at PPHQ Chandigarh by coordinating NCRB is being explored.

**Note:**

- Total 2,93,527 FIRs have been registered through CCTNS.
- Implementation of CCTNS Project in all States/UTs is being monitored by NCRB/MHA/PMO through monthly PRAGATI reports.
- As per PRAGATI dashboard report for the month of Jan, 2019, Punjab State got 3<sup>th</sup> rank in the CAS Major States (Delhi, Maharashtra, Madhya Pradesh, Chhattisgarh, Kerala, Uttar Pradesh, Punjab, Haryana, Odisha, Rajasthan, Jharkhand, West Bengal, Bihar) the ranking of Punjab among all States/UTs in the major States in India in project implementation (out of 36 States/UTs).